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CONFIDENTTIAL

c. Systems Engineering in Support of the New Building
Communications Program: On 24 January 1984 the Agency Contract
Review Board (ACRB) recommended Director of Logistics approval for
the Agency to commence negotiations with Mitre Corporation, Bedford,
Mass. in connection with the New Building communications facilities
development. Mitre Corporation will be awarded, on a sole source
basis, a contract for the program development concerning the archi-
tectural design, specification, procurement planning, development,
installation and cutover of an integrated communications facilities
environment for the new Headquarters building. This environment
must support the relocation of the Agency's Headquarters
Communications Center, provide interbuilding communications, enable
access to external transmission facilities as well as meeting the
new annex intra-building communications requirements. This proposed
effort will run over a 12 month period at a cost in excess of
$550,000. | |

d. AMCA Guard Service: AMCA Headquarters is experiencing problems
in maintaining a reliable guard force for its facility. The current

FQSA;QQQL;gg;Twhich provides for these services expires 30 June 1984.
is working with Office of Communications (OC) and

Office of Logistics Security Staff (OL/SS) in planning for direct

procurement from a qualified contractor.

3. Significant Events Anticipated During the Coming Week:

None
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